COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/21/2008

ESTIMATE SUMMARY 15:00:41
CONTID: C16492 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16492-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 105.( DAYS TIME ALLOW: 112 WORK DAYS
I-70 PALISADE EAST PERCENT TIME: 93.75 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM0701-189
I-70 PALISADE EAST
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 10/18/2008 DATE TIME STARTED 05/04/2008
2273 RIVER ROAD DATE LET 01/17/2008 DATE WORK BEGAN 05/04/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED 10/27/2008
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 10/27/2008
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 05/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,521,764.96 PARTICIPATING $ 5,078,634.10 S 1,132,635.34
AWARD PROJECT AMT: S  5,293,502.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.97% TOTAL EARNINGS 5,078,634.10 1,132,635.34
FUNDS AVAILABLE: $ 443,130.86 STOCKPILED MATERIALS 0.00 -102,878.46
GROSS EARNINGS 5,078,634.10 1,029,756.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -79,402.53 0.00
SECURITIES ENCUMBERED 79,402.53 30,663.42
NET EARNINGS 5,078,634.10 1,060,420.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,078,634.10 1,060,420.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,060,420.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT: IM0701-189 ESTIMATE NO: 0006 15:00:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 187.000 0.000
EACH 187.000 2,057.00
11.00000 187.000 2,057.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 33,499.000 33,499.000
SY 0.000 0.00
2.60000 33,499.000 87,097.40
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 40,970.000 40,970.000
LF 0.000 0.00
1.50000 40,970.000 61,455.00
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 12,026.000 12,026.000
LF 0.000 0.00
15.50000 12,026.000 186,403.00
0025 203-01500 BLADING 60.000 48.000
HOUR 0.000 0.00
110.00000 48.000 5,280.00
0030 208-00002 EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0040 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0045 208-00206 EROSION CONTROL SUPERVISOR 50.000 38.000
DAY 4.000 400.00
100.00000 42.000 4,200.00
0050 210-00810 *RESET GROUND SIGN 14.000 12.000
EACH 0.000 0.00
200.00000 12.000 2,400.00
0055 210-04020 *MODIFY INLET 4.000 0.000
EACH 4.000 4,000.00

1,000.00000 4.000 4,000.00
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT: IM0701-189 ESTIMATE NO: 0006 15:00:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04030 *MODIFY GUARDRAIL 2,713.000 2,713.000
LF 0.000 0.00
5.00000 2,713.000 13,565.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
23.50000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.130 3.020
TON 9.110 1,548.70
170.00000 12.130 2,062.10
0075 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 29,540.320 16,595.060
TON 12,945.260 517,810.40
40.00000 29,540.320 1,181,612.80
0075 MATERIAL ALLOWANCE HMA AGGREGATE MATERIAL 11,430.940
TON -11,430.940 -102,878.46
9.00000 0.000 0.00
0080 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,615.950 910.290
TON 705.660  338,716.80
480.00000 1,615.950 775,656.00
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,348.670 9,389.890
GAL 6,958.780 13,917.56
2.00000 16,348.670 32,697.34
0090 518-03000 *SAWING AND SEALING BRIDGE JOINT 661.000 0.000
LF 661.000 7,932.00
12.00000 661.000 7,932.00
0095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38,818.000 38,318.000
LF 0.000 0.00
14.00000 38,318.000 536,452.00
0100 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 4,650.000 4,450.000
LF 200.000 9,700.00
48.50000 4,650.000 225,525.00
0105 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 312.000 312.000
LF 0.000 0.00
180.00000 312.000 56,160.00
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT: IM0701-189 ESTIMATE NO: 0006 15:00:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 7,935.000 7,935.000
LF 0.000 0.00
58.00000 7,935.000 460,230.00
0115 606-01340 *END ANCHORAGE TYPE 3D 22.000 22.000
EACH 0.000 0.00
600.00000 22.000 13,200.00
0120 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,350.00000 6.000 8,100.00
0125 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
800.00000 5.000 4,000.00
0130 606-01460 *MEDIAN TERMINAL 3.000 3.000
EACH 0.000 0.00
4,800.00000 3.000 14,400.00
0135 606-02005 *END ANCHORAGE (FLARED) 23.000 23.000
EACH 0.000 0.00
2,800.00000 23.000 64,400.00
0140 612-00001 *DELINEATOR (TYPE I) 311.000 0.000
EACH 311.000 6,842.00
22.00000 311.000 6,842.00
0145 612-00002 *DELINEATOR (TYPE II) 60.000 0.000
EACH 60.000 1,440.00
24.00000 60.000 1,440.00
0150 612-00003 *DELINEATOR (TYPE III) 21.000 0.000
EACH 21.000 567.00
27.00000 21.000 567.00
0155 614-80387 *RUMBLE STRIP (GRINDING) 62,380.000 0.000
LF 62,380.000 8,109.40
0.13000 62,380.000 8,109.40
0160 614-85001 *IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00

26,000.00000 3.000 78,000.00
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT : IM0701-189 ESTIMATE NO: 0006 15:00:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 614-86735 *WEATHER SENSOR 1.000 0.000
L S 0.000 0.00
13,000.00000 0.000 0.00
0170 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
334,400.00000 1.000 334,400.00
0175 627-00001 *PAVEMENT MARKING PAINT 1,149.300 830.700
GAL 318.600 9,558.00
30.00000 1,149.300 34,479.00
0180 627-00005 *EPOXY PAVEMENT MARKING 504.000 0.000
GAL 0.000 0.00
73.00000 0.000 0.00
0185 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 5,327.000 0.000
SF 0.000 0.00
10.25000 0.000 0.00
0190 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 196.000 0.000
LINE)
SF 177.000 1,725.75
9.75000 177.000 1,725.75
0195 630-00000 *FLAGGING 5,000.000 4,188.000
HOUR 707.500 19,102.50
27.00000 4,895.500 132,178.50
0200 630-00007 *TRAFFIC CONTROL INSPECTION 65.000 55.000
DAY 8.000 2,160.00
270.00000 63.000 17,010.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 112.000 85.000
DAY 20.000 15,500.00
775.00000 105.000 81,375.00
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 14.500
EACH 11.600 928.00
80.00000 26.100 2,088.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 135.000 67.000
EACH 53.600 4,556.00
85.00000 120.600 10,251.00
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT: IM0701-189 ESTIMATE NO: 0006 15:00:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000
EACH 6.400 576.00
90.00000 14.400 1,296.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 4.000 2.000
TYPE)
EACH 1.600 1,600.00
1,000.00000 3.600 3,600.00
0230 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 140.000
DAY 28.000 1,960.00
70.00000 168.000 11,760.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 105.000 52.500
EACH 42.000 1,764.00
42.00000 94.500 3,969.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 4.500
EACH 3.600 172.80
48.00000 8.100 388.80
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 9.500
EACH 7.600 410.40
54.00000 17.100 923.40
0250 630-80385 *LANE DIVIDER (TEMPORARY) 1.000 0.500
EACH 0.400 98,000.00
245,000.00000 0.900 220,500.00
0255 630-80390 *CHANNELIZING DEVICE (SPECIAL) 600.000 250.000
EACH 200.000 6,400.00
32.00000 450.000 14,400.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 1.500
(TEMPORARY)
EACH 1.200 9,600.00
8,000.00000 2.700 21,600.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 63,285.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 1,500.000 487.640
FA 0.000 0.00
1.00000 487.640 487.64
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT: IM0701-189 ESTIMATE NO: 0006 15:00:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70016 F/A FUEL COST ADJUSTMENT 62,253.970 37,645.740
FA 24,608.230 24,608.23
1.00000 62,253.970 62,253.97
0280 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 872.800 872.80
1.00000 872.800 872.80
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 205,820.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 606-01395 TRANSITION TYPE 3L ADDED PER MCR/CMO #5 22.000 22.000
EACH 0.000 0.00
1,105.00000 22.000 24,310.00
0330 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) ADDED CMO # 6 230,358.000 230,358.000
Sy 0.000 0.00
0.90000 230,358.000 207,322.20
0335 210-04020 MODIFY INLET - WITHIN THE ROADWAY - ADDED MCR/CMO # 7 12.000 0.000
EACH 12.000 20,100.00
1,675.00000 12.000 20,100.00
CAT 0200 CURRENT AMT 5,496,764.96 $1,029,756.885S 5,053,634.10
CAT NO0400 CONSTRUCTION ENGINEERING
0305 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
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PCN: 16492-BID ESTIMATE RUN 10/21/2008
PROJECT: IM0701-189 ESTIMATE NO: 0006 15:00:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0310 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0315 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 25,000.00 $ 0.00$ 25,000.00

PROJECT TOTAL CURRENT AMT $  5,521,764.96 $1,029,756.88$ 5,078,634.10



